

QA RELEASE GATE · MODE B LIVE QA

Voicecon

Front-end Release Gate Report

Full Website checklist (A–K) run against the live production dashboard and marketing site, plus the Voice-agent checklist where it could be exercised without live audio. Every page opened, every button clicked, every form submitted and verified in the backend, four viewports, plus API cross-checks and a code read where the UI hid the cause.

Verdict NO-GO — 3 Blockers · 13 Majors · 27 Minors

Tested <https://app.voicecon.ai> (prod), <https://voicecon.ai> (marketing), <https://frontend.15.204.116.11.nip.io> (staging)

Date 25 September 2026 · **Tester** QA Master (Asad, VConekt) · **Developer** Sajid Ali

Accounts [asad.ali.framer](#) (Americ, Voice AI trial) · [asadhackerasad](#) (asdf: Riley, Nova, CHESS BASE)

Evidence [qa-master/evidence/voicecon/2026-09-25/findings-log.md](#)

Verdict: NO-GO

Open Blockers: 3 · Open Majors: 13 · Open Minors: 27.

The dashboard is stable and fast: every page loads, and the create / edit / delete flows for agents, tools, workflows, profile and workspace all work and persist to the backend. It cannot ship because three commercial core flows are dead on production: **checkout** (Stripe is blocked by the site's own Content-Security-Policy, so "Upgrade" does nothing), **buying a phone number** (all three purchase buttons render nothing while the backend search works), and a **public staging URL that cannot log in at all**. Behind those: Analytics silently shows zeros on a server 500, several settings and creation controls are dead or unreachable, an agent fails to quote a price its knowledge base contains, and the pricing content is contradictory and promises features the product does not have.

Checklist coverage — Website (A–K)

Area	Result	Notes
A. Every page loads	PARTIAL	All 20 dashboard routes and the marketing routes return 200; direct URL, hard refresh, trailing slash and http→https redirects OK. Fails: staging build dead (B1); 404 page is the Next.js default with no link back; /dashboard/marketplace 404s (unlinked).
B. Every link / button	FAIL	No dead hrefs anywhere. Dead buttons: Upgrade (B2), Purchase Number ×3 (B3), Delete Account (M4), Request Integration (M9). Marketing footer 21/22 links OK; Contact is a protected mailto (support@voicecon.ai); LinkedIn opens in the same tab.
C. Every form submitted	PARTIAL	Create Agent, Save Changes, Profile, Workspace, New Tool, New KB, New Workflow all POST/PATCH and were verified in the backend. Fails: Create Agent silent from another tab (M2); API-key double-submit (M5); invite validation native-only. Invite delivery not tested (would email a third party).
D. Responsive	PASS*	320 / 375 / 768 / 1024 / desktop: no page-level horizontal scroll, nav drawer opens, cards stack. 20 of 43 tap targets under 44 px on the agent editor (minor). *Emulated only — no real devices.
E. Cross-browser	SKIPPED	Only the in-app Chromium was available; Safari, Firefox, Edge and real iPhone/Android not tested.
F. Content	FAIL	Plan data contradictory with real-estate copy (M6); features advertised with no UI (M7); "1 weeks ago", "Needs slack", tool name prefilled with the type label, a Language selector that does nothing. No lorem/placeholder text; © 2026 correct.
G. SEO	FAIL (minor)	Same title on every dashboard page; marketing routes share title, description and canonical=; two h1 on the home; robots.txt sitemap points at voicecon.com (→ insecure http://www.voicecon.com/); no sitemap; no noindex on auth pages; www/non-www both 200.
H. Performance	PARTIAL	Dashboard: TTFB 329 ms, DOMContentLoaded 438 ms, FCP 580 ms, CLS 0 (warm cache). Marketing home ≈3.9 MB; 32-px app icons served as 100–161 KB PNGs. Lighthouse N/A in this environment.
I. Accessibility	FAIL (minor)	Unlabeled search / select / date / checkbox / file / range controls on 10+ pages; icon-only buttons without names. Keyboard and contrast audit N/A (no Lighthouse/axe).
J. Integrations & tracking	PASS	Cloudflare RUM firing; Google Calendar & Sheets connected; Test works (silent); public chat widget end-to-end OK, rate-limited 60/min, clean 400/404 handling.
K. Pre-handover	FAIL	A console error on every page (Stripe CSP); analytics/dashboard 500. Favicon, HTTPS, HSTS, X-Frame-Options, nosniff all OK.

Checklist coverage — Voice agent (via API; no live audio possible)

Area	Result	Notes
A. Call connection	N/A	No phone number in either workspace; purchase flow dead (B3); microphone blocked in the automation pane.
B. Latency & turn-taking	N/A	Live audio not possible. Barge-in / silence / max-duration settings visible and persisted (Riley: 0.5 / 10 s / 30 m).
C. STT · D. TTS	PARTIAL	Not audible. D.3 fail: CHESS BASE emitted an emoji (M12). Transcriber "Nova 2" vs test-page "Nova-3" copy mismatch.

Area	Result	Notes
E. Conversation logic	PARTIAL	Injection refused; honest about being an AI; unknowns → callback. Off-topic answered without redirect (m26); persona break under injection (M12).
F. Actions & tools	PASS (prior)	Calendar booking verified in the earlier session. Sheets / ClickUp connector hangs are backend issues in the developer list.
G. Accuracy	FAIL	Hours correct. Consultation fee is in the KB (3000 rupees) but the agent says it cannot see it (M11). No invented discounts.
H. Safety & privacy	PASS	System prompt and keys refused on both agents; “are you a robot” answered honestly.
I–K. Edge cases, after-call, reliability	N/A	Require live calls and concurrency.

Not tested, and why

- Real inbound/outbound calls — no number exists and the purchase flow is dead; the microphone is blocked in the automation pane.
- Safari, Firefox, Edge, real iPhone/Android — not available in this environment (in-app Chromium only).
- Lighthouse / axe scores — tooling unavailable; timings taken from the Performance API instead.
- Team-invite delivery and OAuth “Connect” for new apps — would email/authorise third parties or need popups the automation cannot open.
- Actual payment — Stripe cannot load (B2); no charge attempted. KB file upload and workflow “Test run” — not executed.
- Landscape orientation; load and rate-limit testing against production.

Blockers

#	Issue	Sev	Steps · Expected · Actual · Evidence
B1	Staging front-end cannot log in — every API call is CORS-blocked (frontend.15.204.116.11.nip.io)	BLOCKER	Open /login, valid credentials, Login. Expected: dashboard. Actual: toast "Network Error". Console: blocked by CORS policy: No 'Access-Control-Allow-Origin' header on https://api.voicecon.ai/api/v1/auth/login (and /users/me, /agents, /workspaces...). Fix: that build's NEXT_PUBLIC_API_URL → backend.15.204.116.11.nip.io, or add CORS, or decommission the URL.
B2	Checkout dead on production — Stripe.js blocked by the CSP; "Upgrade" does nothing	BLOCKER	Settings → Billing → "Upgrade to Sales Chatbot". Expected: Stripe checkout. Actual: nothing — no dialog/toast/redirect, 0 Stripe iframes, window.Stripe undefined. Console on every page: Loading 'https://js.stripe.com/dahlia/stripe.js' violates CSP script-src; Uncaught Error: Failed to load Stripe.js. billing/config returns a pk_live key. Fix: allowlist https://js.stripe.com in script-src (+ api.stripe.com in connect-src).
B3	"Purchase Number" dead — all three controls render nothing	BLOCKER	Phone Numbers → header or body "Purchase Number", or "Create your first number". Expected: provider/search/purchase modal. Actual: URL becomes ?tab=search, page unchanged, no inputs, no dialog, no toast; direct load identical. Backend works: /phone-numbers/providers → Twilio shared account; /phone-numbers/search?area_code=415 → 200 with real numbers. Deployed chunk contains the search-UI strings and Upgrade/limit logic that never renders (trial limit 1, current 0).

Majors

#	Issue	Sev	Steps · Expected · Actual · Evidence
M1	Analytics hides a server error — renders zeros on a 500	MAJOR	Open /dashboard/analytics. Expected: data or an error state. Actual: all-zero cards; GET /analytics/dashboard → 500 {"detail":"An internal error occurred..."} (reproduced via API for both workspaces).
M2	Create Agent silently fails from any tab other than Prompt	MAJOR	Agents → New → click "LLM Selection" → "Create Assistant" with empty fields. Expected: visible validation. Actual: nothing (no message, toast or request) — the required System Prompt is on the hidden tab.
M3	Test consoles unusable without a mic; advertised text fallback unreachable	MAJOR	"Test Call" → Start Call (mic denied) or "Talk to Assistant" → Start Live Call. Expected: text input still usable ("real voice or text input"). Actual: toast "Microphone access denied.", call never starts, no text input rendered. CallTestPanel.tsx startCall returns on getUserMedia failure.
M4	"Delete Account" button is dead	MAJOR	Settings → Profile → Delete Account. Expected: confirm dialog. Actual: no dialog, no native confirm, no request.
M5	API-key Create not disabled while submitting — double-click sends two requests	MAJOR	Settings → API Keys → name → double-click Create Key. Actual: two POST /api-keys (402 on trial) and two toasts; on a paid plan this creates duplicate keys.
M6	Plan data wrong / contradictory (in-app Billing and marketing /pricing)	MAJOR	Sales Chatbot \$120/mo and Voice AI \$120/mo (\$1,440/yr each); Voice AI ("everything in Sales Chatbot, plus...") allows 200 calls/mo vs 300; card says "581 texts", API highlights say "600 Texts" and "Unlimited Calls & Minutes"; highlights mention MLS, Zillow, Schools, Neighborhoods.
M7	Plan cards promise features with no UI in the product	MAJOR	"Virtual meetings & note taking", "Lead scoring & data enrichment", "White labelling", "Outbound campaigns", "Custom voice cloning": repo grep finds no dashboard code for meetings / lead scoring / white-label; "campaign" only in copy/docs; cloning is a provider label.
M8	Knowledge base cannot be deleted from the UI	MAJOR	KB list card has no buttons/links/menu; KB page has only Choose file / Add text / Refresh / Ask. API DELETE exists. Trial limit knowledge_bases=1 → a user who creates one KB can never replace it.
M9	"Request Integration" button is dead	MAJOR	Integrations → Request Integration. Actual: no dialog, navigation, request or toast.
M10	Tool Name pre-filled with the type label; typed name is appended	MAJOR	Choose "API Request" → Tool Name already reads "API Request"; typing yields "API RequestQA TEST tool 2" and saves as such (API-confirmed). Tools end up named after their type.

#	Issue	Sev	Steps · Expected · Actual · Evidence
M11	Agent fails to return a price its knowledge base contains	MAJOR	/knowledge/ask (Clinic Info) → "A consultation at Acme Clinic costs 3000 rupees" (2/2). Riley /respond → "I can't see the consultation fee in our notes" / "I'm just checking that for you" (2/2). Hours are answered correctly.
M12	Voice agent emits emoji and breaks persona under injection	MAJOR	CHESS BASE: "Nice try 🎲 I can't share my system prompt... if you tell me what you're trying to build or debug..." — TTS reads or drops the emoji; reply is a generic assistant, not the chess coach (voice checklist D.3 / E.8).
M13	API Keys page shows a full Create form on a plan that forbids keys; contradictory gate copy	MAJOR	Trial api_keys=0 yet the form (name, expiry, permissions) renders; submit → 402 dialog "Available on Voice AI" while Billing says the user is trialling Voice AI.

Minors

#	Issue
m1	Same title on every dashboard page; marketing routes share title, description and canonical=https://voicecon.ai/
m2	Two h1 on dashboard home ("Dashboard", "Good day, Asad") and on agents/new ("Agents", "Assistant")
m3	Unlabeled controls: agents sort; calls search/select/select-all; tools search; knowledge sort + two icon-only view toggles; workflows file input; integrations two "Search..." inputs; analytics date inputs + caller search; settings timezone/language; profile avatar file; team role; all 11 inputs on agents/new; Delete-Agent dialog close (X)
m4	Stray "Search by user, roles" input on the agent create/edit page (all tabs)
m5	Phone Numbers: "Purchase Number" twice (header + body) plus "Create your first number" — three controls, one action
m6	Dashboard home shows the same four stats twice (hero + card row)
m7	Settings > General "Language" dropdown does nothing ("The dashboard is English-only today")
m8	"Save Changes / Cancel" rendered on tabs that state "saves on its own" or "read-only" (Tools, Knowledge base, Chat Widget, Call History)
m9	Voice Selection: 14 providers, no preview/listen control
m10	Two test consoles per agent (inline "Test Call" vs full-page "Talk to Assistant") with contradictory copy: Transcriber "Nova 2" vs test page "Deepgram Nova-3 (~150ms)" / "STT pending"
m11	"Connected 1 weeks ago" — ConnectionStatus.tsx:88 ` \${Math.floor(diffDays/7)} weeks ago`
m12	Workflow templates show "Needs slack" / "Needs hubspot" (raw lowercase slugs) with emoji icons
m13	Unsaved new agent shows "Call History" and "Chat Widget" tabs that cannot have content
m14	404 page is the Next.js default (title "404: This page could not be found."), no branding, no link back; /dashboard/marketplace 404s (route in repo, unlinked)
m15	robots.txt (app + marketing): Allow: / and Sitemap → https://voicecon.com/sitemap.xml (wrong domain; 301 → http://www.voicecon.com/); voicecon.ai/sitemap.xml 404; auth pages not noindexed
m16	voicecon.ai and www.voicecon.ai both 200 with no canonical redirect
m17	/favicon.ico 404 (icon set via link rel=icon href=/icon.svg — fine)
m18	Marketing footer LinkedIn link opens in the same tab (no target=_blank)
m19	permissions-policy header absent (HSTS, X-Frame-Options DENY, nosniff, referrer-policy present)
m20	FlowBuilder.tsx:231 handleTestFlow is a TODO stub wired to a visible "Test flow" button (line 354) — reachability on prod not confirmed
m21	Team invite validation is browser-native only ('a@' / empty → bubble only, no inline message)
m22	Marketing home ≈3.9 MB; 32-px app icons served as 100–161 KB PNGs (outlook, teams, clickup); two 300 KB+ GIFs
m23	List cards (Tools, Workflows, Knowledge Base) show no action controls or hover cue; actions hidden behind click-through
m24	Integrations > Connected > "Test" succeeds (POST .../test 200, "Last synced Today") with no toast or result message
m25	20 of 43 interactive controls under 44×44 px on the agent editor at 320 px
m26	Riley answers off-topic questions ("Paris.") without steering back to the task

#	Issue
m27	Workflow builder issues a PATCH on open before any user edit

Verified working (evidence in the log)

- ✓ All dashboard routes load; every API call on load returns 200 except analytics/dashboard.
- ✓ Create Agent (valid) → “Agent created successfully” → present in backend; Save Changes → “Agent updated” → backend value updated; Deactivate/Activate; Delete with confirm; Chat Widget enable → install snippet; public widget config/message endpoints, rate-limited.
- ✓ Profile rename/revert (PATCH users/me 200); password mismatch caught client-side; Workspace rename/revert (PATCH 200, sidebar updates); Danger Zone = Leave Workspace.
- ✓ New Tool: 16 types, Description required enforced, POST 201, edit + Delete with confirm (204). New KB: POST 201 with upload / paste / Ask tester. Workflow from template: POST 201, React Flow builder (5 nodes / 4 edges), detail page with Delete (204).
- ✓ Mobile 375: hamburger drawer with full nav; 320/768/1024: no overflow. Apple sign-in opens the real popup; Google & Apple allowlisted in CSP. Logged-out HTML leaks nothing.
- ✓ Riley: hours from KB, injection refused, honest AI, no invented discounts, unknown → callback; tools/KB/settings in UI match the API. Cleanup: every QA object deleted and verified; Riley, Nova and CHESS BASE untouched.

Ruled out (checked, not bugs)

Integration logos “blank” (lazy-load, render after paint) · Apple button “coming soon” (it opens Apple sign-in) · marketing “white screens” (capture paint timing) · /pricing “shows home” (single-page anchor design) · Tools tab “empty” and Tools list “stale” (mid-load reads; verified with real typing) · Description validation “not enforced” (my synthetic input filled the wrong field).

Risk notes for Khakan: production is usable but cannot take money or sell a phone number today (B2, B3) — both are configuration/front-end fixes. Pricing content is public and wrong (M6, M7). The staging URL (B1) looks like the product and shows “Network Error” to anyone who lands on it. Prepared by VConekt QA Master · 25 September 2026 · Confidential.